
 

1 
 

Essex Building Committee 

MEETING MINUTES 

Wednesday, May 4, 2016 

Essex Town Hall Room B - 8 AM 

 

 Building Committee members in attendance: 

  Bruce Glowac 
  Leigh Rankin 
  Kelly Sterner  
 
 Others in attendance: 
 
  Tom Fitzgerald, Region 4 
  Norman Needleman, First Selectman 
  Gary Riggio, Riggio Construction 
  Bob Doane, Doane & Collins 
 
  Bruce Glowac called the meeting to order at 8:05 a.m. 
 
 Approval of previous meeting minutes: 

Bruce Glowac made a motion to approve the minutes of April 27, 2016, seconded by 

Bruce Glowac.  Passed.  Motion carried. 

 Old Business: 

a. Town Hall Land Use Areas – Bruce indicated that Riggio Construction is 

starting the temporary walls today in the Auditorium for the Land Use 

move.  Latham Movers will be coming to move everyone on 5/14.  The Land 

Use Office will be closed for business on 5/13 starting at noon, and reopen 

on Monday, 5/16 at noon.  CAT (our IT vendor) and Visual Back Office will 

be coming in on 5/12 to set up the IT wiring. Kelly indicated that packing 

continues in the Land Use offices.  Bella Electric will pull the electrical and 

get it ready for the phone and internet.  
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Kelly distributed a handout of preliminary costs for all the projects under 

the Land Use project and where we are with regards to the budget. 

 

b. Town Hall Air Conditioning - Gary is meeting with Tom King (Thermomedics) 

today at 9:00 re: pad and to discuss running the duct inside.   

 

c. Town Hall Fire Alarms – Leigh discussed one of the vendors as one has 
come forward who also does design.  She wants someone to represent the 
Town and the Code.  Bruce indicated that he would like to see one if they 
can send a design.  In the meantime, the bid has been withdrawn.  Upgrade 
vs. repair will be the revised bid.  Panel needs to be non-proprietary. Tom 
also knows of someone that would be interested in providing a design. 

 
d. Essex Elem. School Library – Tom Fitzgerald produced invoices needing 

approval for the media center:  CLG Electrical - $11,850.00, Latham Movers 
- $6,068.75, Martinez Painting - $8,547.00, American Vets Demo, LLC: 
$17,900.00 and Mystic Air Quality: $5,655.00.  Abatement requires no 
children under 18 be allowed on site.  This will need to be discussed with 
Park & Rec. (Mary Ellen Barnes) to find alternatives for the one week.  
School ends on 6/14 and the abatement would need to start after this date. 
Mary Ellen arrived at the meeting at 8:45 a.m. and discussed the 
alternatives for the first week of Park & Rec.  She will meet with the P&R 
director this afternoon to discuss several alternatives and does not see a 
problem rearranging the first week of the P&R summer program.  

 

e. Essex Elem. School Paving – Bob is here with the site plans from the site 
walk to discuss with the Building Committee if all of the sidewalks come out 
completely at the elementary school or go with the alternates.  Bob is ready 
to get the plans out with a bid opening date for Friday, May 6th.  
Approximately 10 bids have already been picked up to date for the Safe 
Walks to School. 

 

f. Suburban, Site Visit – Kelly is concerned about the new land use office 
partitions and indicated that Suburban has not gotten back regarding their 
temporary office set up. Bruce is also concerned about the time and 
product.  Leigh discussed talking with Ruby Glass and she is waiting for 
Dick’s pricing based on the floor plan and hopefully will have something by 
next week.  
 

g. Town Garage – Charlie wants to go out and witness the soil test.  Bob will 
follow up for next Monday or Tuesday. 
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Bob will check with the Army Corp of Engineers regarding the Ivory Street 
Bridge to see if we can get it done this year.  He will report back next 
Wednesday. 
 
Norman would like the sidewalks from Centerbrook Post Office to Summit 
Street also done.  He feels they are in terrible shape and we need to have 
them redone. 
 

New Business: 

a. Ruby Glass – see above under Suburban, Site Visit 

Other Business: 

Kelly submitted four invoices from Thermomedics for the completion of work at Essex 

 Elementary School. 

Balances due on three of the invoices and there was one change order: 

1 -$14,227.00  

2 -$30,347.50  

3 - $455.00 

4 - $46, 365.46 

Bruce Glowac made a motion to approve the above listed invoice amounts for 

payment to Thermomedics, seconded by Leigh Rankin. Passed.  Motion Carried. 

1 - CLG Electrical - $11,850.00 

2 - Latham Movers - $6,068.75  

3 - Martinez Painting - $8,547.00 

4 - American Vets Demo, LLC: $17,900.00 

5 - Mystic Air Quality: $5,655.00. 

Bruce Glowac made a motion to approve the above listed invoice amounts for the 

Media Center Library Project, seconded by Leigh Rankin, Passed.  Motion Carried. 
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Adjournment: 

Bruce Glowac adjourned the meeting at 8:57 a.m. 

 

Respectfully submitted, 

 

Yvonne Roziak 


